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11/20/08 Statement of Ongoing Contracts as of 12/03/08

01District

01-DN-101-43.6/45.8

01-DN-199-9.1/9.5

01-DN-199-10.9/11.2

01-DN-199-27.0/27.5

01-HUM-96-22.9/0

01-HUM-101-8.9/10.2

Fed Aid

HB1

HB1

HA21

HB1

HM3

HB1

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

1.9 MILES S OF HARDSCRABBLE BRIDGE TO

1.5 MILES S OF HARDSCRABBLE CREEK

BRIDGE

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK

CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF

IDLEWILD MAINTENANCE STATION  ROAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

IN HUMBOLDT COUNTY NEAR GARBERVILLE

FROM 0.1 MI NORTH OF SOUTH FORK EEL

RIVER BRIDGE TO 0.7 MI SOUTH OF THE

GARBERVILLE NORTHBOUND

Description 

SHOULDER WIDENING AND LEFT TURN

PLACE HOT MIX ASPHALT

REPLACE BRIDGE

CURVE REALIGNMENT

PAINT BRIDGES

PLACE ASPHALT CONCRETE

Type Of Work

TIDEWATER CONTRACTORS INC

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

GRANITE CONSTRUCTION COMPANY

MURPHY INDUSTRIAL COATINGS INC

MERCER FRASER COMPANY

Contractor

BROOKINGS OR 97415

BROOKINGS OR 97415

BENICIA CA 94510

WATSONVILLE CA 95077

SIGNAL HILL CA 90755

EUREKA CA 955021006

(541)469-5341

(541)469-5341

(707)746-8028

(831)724-1011

(562)427-7720

(707)443-6371

BROWN, KARL

MERGUPS, JURIS

SANDERS, KAREN

BROWN, KARL

EITEL, CHARLY

TIMMONS, KELLY

Resident
Engineer

(707)465-3246

(707)464-4618

(707)464-9157

(707)465-3246

(707)441-3943

(707)725-1081

 $6,440,618

 $274,171

 $2,566,947

 $4,690,848

 $1,592,625

 $1,097,463

Bid + CCOs

 $4,492,457

 $222,484

 $2,224,247

 $4,472,086

 $0

 $956,660

Comp To  date

 $718,728

 $0

 $378,483

 $200,466

 $0

 $0

This Month

04/24/07

07/23/08

04/26/07

04/14/06

04/29/08

09/07/07

Awarded

05/11/07

08/06/08

05/11/07

04/25/06

05/14/08

10/04/07

Approved

10/01/09

10/29/08

12/16/08

12/12/08

09/23/09

10/15/08

Est Comp

 70%

 100%

 94%

 89%

 0%

 100%

%Time

 75%

 100%

 87%

 96%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

01-345404

01-481004

01-293144

01-409604

01-477404

01-474704

Contract 

ACST-Q101-(126)E

  

ACBR-P199-(031)E

  

  

ACST-Q101-(131)E

  Q1-01 1-(6E)

  

  P1-99 0-(1E)

  

  

  Q1-01 1-(1E)

--()

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 1956

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 50085

2704 GUNDRY AVENUE

P O BOX 1006

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

5601 S. BROADWAY

1487 SANDY PRAIRIE

CT. STE. E

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESENT CITY, CA 95531

EUREKA, CA 95503

FORTUNA, CA 95540

Accepted

11/25/08

11/04/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

01District

01-HUM-101-28.3/35.8

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-101-57.0/59.1

01-HUM-101-75.2/77.3

01-HUM-101-89.3/90.2

Fed Aid

HB1

HA23

HA22

HE11

HM4

HA21

Pgm Code

IN HUMBOLDT COUNTY AT AND NEAR WEOTT

FROM 0.3 MILE NORTH OF MYERS FLAT

SEPARATION TO SOUTH FORK EEL RIVER

BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST FROM

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF

BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY IN AND NEAR RIO

DELL FROM EEL RIVER BRIDGE AND

OVERHEAD TO 0.5 MILE SOUTH OF VAN

DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.5 MILE

NORTH OF HERRICK AVENUE  OVERCROSSING

TO WABASH AVENUE

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

Description 

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT RETAINING WALL

PLACE RUBBERIZED HOT MIX ASPHALT

CONSTRUCT INTERCHANGE

REPLACE TRAFFIC SIGNAL HEADS

REPLACE BRIDGES

Type Of Work

MERCER FRASER COMPANY

GORDON N BALL INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

SMITH ELECTRIC CONST

GOLDEN STATE BRIDGE INC

Contractor

EUREKA CA 955021006

ALAMO CA 94507

WATSONVILLE CA 95077

WATSONVILLE CA 95077

EUREKA CA 955036393

MARTINEZ CA 94553

(707)443-6371

(925)838-5675

(831)724-1011

(831)724-1011

(707)443-5818

(925)372-8000

RODRIGUEZ, JOAQUIN

MCGEE, JAMES

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

HAYLER, CHARLES

FITZGERALD, TOM

Resident
Engineer

(707)725-1020

(707)725-1021

(707)725-1020

(707)725-1022

(707)825-4895

(707)441-3989

 $1,341,990

 $5,937,490

 $12,871,738

 $14,478,000

 $154,223

 $39,310,116

Bid + CCOs

 $1,294,218

 $21,000

 $0

 $0

 $152,553

 $70,888

Comp To  date

 $0

 $21,000

 $0

 $0

 $0

 $70,888

This Month

05/21/08

08/19/08

10/24/08

10/08/08

04/09/08

09/18/08

Awarded

06/12/08

09/05/08

11/04/08

10/23/08

05/15/08

09/26/08

Approved

10/24/08

10/14/09

11/19/09

07/15/10

11/25/08

12/25/12

Est Comp

 100%

 16%

 0%

 0%

 60%

 0%

%Time

 100%

 0%

 0%

 0%

 99%

 0%

% Work 

COMPLETED

SUSPENDED

 

 

 

 

Message

01-460004

01-470214

01-363204

01-290304

01-480004

01-296104

Contract 

OTS-  05-(18 )0

ER-43F4-(004)E

ACNH-Q101-(149)E

  

  

ACNH-X023-(033)E

--()

--()

--()

  

  

BHX0-23 0-(3EN)H

  

  

  

  

  

X023- 033-()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 1006

333 CAMILLE AVENUE

P O BOX 50085

P O BOX 50085

875 EUREKA STREET

901 HOWE ROAD

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT STE.E

1487 SANDY PRAIRIE

COURT, STE. E

5065 BOYD ROAD, STE.

B

5601 S. BROADWAY

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

EUREKA, CA 95503

Accepted

10/27/08

Location
Storm Water
Plan
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01District

01-HUM-101-102.8/0

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

01-LAK-29-7.4/7.6

Fed Aid

HA26

HB1

HM

HB1

HB1

HA23

Pgm Code

IN HUMBOLDT AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY IN EUREKA AT  3RD

STREET

IN HUMBOLDT COUNTY ABOUT 17 MILES

EAST OF BLUE LAKE FROM REDWOOD CREEK

BRIDGE TO 4.0 MILES WEST OF EASF FORK

WILLOW CREEK BRIDGE

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.6 TO 0.8 MILE NORTH OF LUPIYOMA

CREEK BRIDGE

Description 

REHABILITATE ROADSIDE REST

INSTALL MEDIAN ISLAND AND LIGHTING

PLACE BONDED WEARING COURSE

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

REPAIR SLIDE AND PLACE ROCK

Type Of Work

GIFFORD CONSTRUCTION INC

KERNEN CONSTRUCTION

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

Contractor

REDDING CA 960492618

BLUE LAKE CA 95525

EUREKA CA 955021006

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95402

(530)226-6000

(707)826-8686

(707)443-6371

(707)542-4862

(707)542-4862

(707)542-4862

HAYLER, CHARLES

HAYLER, CHARLES

GORONA, MARK

BAKER, SCOTT

KRAFT, DAN

KRAFT, DAN

Resident
Engineer

(707)825-4895

(707)825-4895

(707)825-4887

(707)274-9451

(530)458-3080

(530)458-3080

 $2,972,837

 $335,729

 $1,500,452

 $7,067,283

 $18,097,498

 $306,068

Bid + CCOs

 $2,988,442

 $306,557

 $1,489,386

 $900,566

 $16,028,586

 $86,220

Comp To  date

 $0

 $47,786

 $0

 $263,354

 $651,718

 $86,220

This Month

08/07/07

06/25/08

04/21/08

05/21/08

09/01/06

10/16/08

Awarded

09/07/07

07/16/08

05/21/08

06/24/08

09/14/06

10/16/08

Approved

09/17/08

12/31/08

11/25/08

04/16/09

12/31/08

12/20/08

Est Comp

 100%

 89%

 0%

 35%

 83%

 70%

%Time

 100%

 86%

 95%

 13%

 86%

 29%

% Work 

COMPLETED

 

 

 

 

 

Message

01-375624

01-479504

01-482004

01-432604

01-4146V4

01-488204

Contract 

ACNH-000C-(275)E

  

  

OTS-  05-( 18)0

ACST-P020-(142)E

  

  00-0C 2-(5E)

  

  

--()

  P0-20 1-(2E)

  

--()

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 492618

P O BOX 1340

P O BOX 1006

P O BOX 639

P O BOX 639

P O BOX 639

5065 BOYD ROAD STE. B

5065 BOYD ROAD STE. B

5065 BOYD ROAD STE. B

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

1401 WILL S. GREENE,

SUITE A

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 65464

COLUSA, CA 95932

COLUSA, CA 95932

Accepted

11/13/08

11/25/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

01District

01-LAK-29-14.9/15.3

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

01-MEN-20-.3/2.4

Fed Aid

HB1

HA22

HB1

HM1

HA4S2

HB1

Pgm Code

IN LAKE COUNTY NEAR LOWER LAKE FROM

HOFACKER LANE TO 0.4 MILE NORTH OF

HOFACKER LANE

IN LAKE COUNTY NEAR LOWER LAKE FROM

SEIGLER CREEK BRIDGE TO 0.2 MILES

SOUTH OF MAIN STREET

IN LAKE COUNTY NEAR LAKEPORT FROM

ACKLEY ROAD TO 0.6 MILE N OF  RTE 175

AND ON ROUTE 175 FROM SODA BAY ROAD

TO 0.2 MILES N OF ROUT

IN MENDOCINO COUNTY IN FORT BRAGG

FROM 0.4 MILE NORTH OF NOYO RIVER

BRIDGE TO 0.1 MILE NORTH OF PUDDING

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

Description 

WIDEN SHOULDERS

PLACE RUBBERIZED HOT MIX ASPHALT

PLACE HOT MIX ASPHALT

HOT MIX ASPHALT SURFACING

REPLACE BRIDGE

CONSTRUCT 2 WAY LEFT TURN LANE

Type Of Work

NORTH BAY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

ARGONAUT CONSTRUCTORS

Contractor

PETALUMA CA 949556004

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

SANTA ROSA CA 95402

MARTINEZ CA 94553

SANTA ROSA CA 95402

(707)763-2891

(831)724-1011

(831)724-1011

(707)542-4862

(925)372-8000

(707)542-4862

NARINE, OUNGKAR

NARINE, OUNGKAR

NARINE, OUNGKAR

DEROSIER, DAVE

OSIER, JIM

THANGAVELAUTHAM, RAGU

Resident
Engineer

(707)279-2468

(707)279-2468

(707)279-2468

(707)961-5403

(707)962-0561

(707)496-0437

 $1,100,023

 $9,516,643

 $952,408

 $2,049,818

 $48,673,791

 $5,373,916

Bid + CCOs

 $1,093,019

 $9,655,398

 $847,670

 $1,808,050

 $41,739,228

 $4,453,989

Comp To  date

 $135,706

 $0

 $67,489

 $10,827

 $1,075,650

 $999,587

This Month

05/21/08

03/28/08

07/11/08

06/24/08

12/21/06

06/20/07

Awarded

05/30/08

04/28/08

07/30/08

07/03/08

01/11/07

07/05/07

Approved

01/19/09

10/10/08

12/11/08

12/31/08

11/02/09

02/06/09

Est Comp

 67%

 100%

 60%

 100%

 60%

 78%

%Time

 94%

 100%

 88%

 88%

 85%

 80%

% Work 

 

COMPLETED

 

 

 

 

Message

01-462904

01-398504

01-473704

01-486904

01-385704

01-292004

Contract 

ACST-P029-(104) 

ACNH-P029-(103)E

ACST-X033-(066) 

  

ACST-P001-(529)E

ACST-P020-(144)E

PH-P029-(104)E

--()

PH-X033-(066)E

  

  P0-01 5-(9EA)C

  P0-20 1-(4E)

--()

  

--()

  

P001- 529-()

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 6004

P O BOX 50085

P O BOX 50085

P O BOX 639

901 HOWE ROAD

P O BOX 639

7663 S HWY 29

7663 S. HWY. 29

7663 S HWY 29

425 N MCPHERSON SUITE

C

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

P.O. BOX 959

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

Accepted

10/27/08

Location
Storm Water
Plan
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01District

01-MEN-101-.1/21.1

01-MEN-101-30.9/31.9

01-MEN-101-42.5/45.1

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-253-.5/3.5

Fed Aid

HM

HM1

HM1

HB1

HA23

HA21

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

THE MENDOCINO COUNTY LINE TO EAST

SIDE ROAD

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.4 MILES NORTH OF SOUTH WILLITS

OVERHEAD TO 0.1 MILE SOUTH OF

BAECHTEL ROAD

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

Description 

PLACE BONDED WEARING COURSE

REPLACE CONCRETE PAVEMENT

PLACE OPEN GRADED ASPHALT CONCRETE

CURVE IMPROVEMENT

REALIGN ROADWAY

WIDEN BRIDGES AND UPGRADE RAIL

Type Of Work

MARTIN BROTHERS CONSTRUCTION

PROFESSIONAL CONSTRUCTION

SERVICES

J A GONSALVES AND SON

CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

VIKING CONSTRUCTION COMPANY

INC

Contractor

SACRAMENTO CA 95828

PLEASANT HILL CA 94523

NAPA CA 94581

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

RANCHO CORDOVA CA 95742

(916)381-0911

(925)945-1052

(707)258-6261

(707)542-4862

(916)334-1221

(916)852-5530

THANGAVELAUTHAM,

RAGUPARAN

KLEIBLER, KATHRYN

THANGAVELAUTHAM,

RAGUPARAN

TIMMONS, KELLY

COHEN, SEBASTIAN

KLEIBER, KATHARINE

Resident
Engineer

(707)496-0437

(707)485-5913

(707)496-0437

(707)725-1081

(707)445-6441

(707)485-5913

 $7,364,897

 $1,009,485

 $776,616

 $1,666,492

 $73,268,895

 $3,953,978

Bid + CCOs

 $6,532,361

 $0

 $713,485

 $1,466,049

 $64,888,645

 $2,688,740

Comp To  date

 $0

 $0

 $0

 $19,986

 $1,701,244

 $268,930

This Month

04/25/08

06/09/08

05/12/08

03/06/08

05/22/06

01/29/08

Awarded

05/21/08

07/09/08

05/30/08

03/18/08

06/05/06

02/27/08

Approved

10/24/08

03/12/09

09/20/08

09/02/08

11/30/09

09/30/09

Est Comp

 81%

 0%

 100%

 41%

 69%

 70%

%Time

 89%

 0%

 90%

 83%

 87%

 68%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-478904

01-486804

01-481304

01-4293U4

01-397514

01-3116U4

Contract 

  

  

  

ACST-Q101-(139)E

ER-37B3-(004)E

ACST-X045-(020)E

  

  

  

  Q1-01 1-(9EA)C

--()

  X0-45 0-(0EA)C

  

  

  

Q101- 139-()

  

X045- 020-()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

20 LIGHT SKY COURT

3309 VINCENT ROAD

P O BOX 6553

P O BOX 639

P O BOX 620

P O BOX 1508

20 W. SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

COURT. STE E

P.O. BOX 699

20 W. SCHOOL WAY P.O.

BOX 959

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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01District

 $7,061,545 $179,526,240 $285,128,025

01-MEN-5710-/0

01-VAR--/0

Fed Aid

HA12

HM3

Pgm Code

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE MAINTENANCE STATION

REPAIR BRIDGE DECKS

Type Of Work

BRCO CONSTRUCTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

LOOMIS CA 95650

BENICIA CA 94510

(916)652-3868

(707)746-8028

WRIGHT, GEOFFREY

KLEIBER, KATHARINE

Resident
Engineer

(707)725-1022

(707)485-5913

 $7,688,551

 $696,418

Bid + CCOs

 $7,346,100

 $587,159

Comp To  date

 $343,483

 $0

This Month

05/07/07

04/02/08

Awarded

05/25/07

04/17/08

Approved

02/06/09

10/30/08

Est Comp

 0%

 100%

%Time

 0%

 88%

% Work 

PLANT EST

SATIS

OVER RUN

Message

01-434604

01-477004

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

P O BOX 367

3701 MALLARD DRIVE

1487 SANDY PRAIRIE

CT. STE E

20 W. SCHOOL WAY P.O.

BOX 959

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



01-345404

01-481004

01-293144

01-409604

01-477404

01-460004

01-290304

01-480004

01-296104

01-474704

01-470214

01-363204

01-375624

01-479504

01-482004

01-4146V4

01-432604

01-488204

01-462904

01-398504

01-473704

01-486904

Contract

01-DN-101-43.6/45.8

01-DN-199-9.1/9.5

01-DN-199-10.9/11.2

01-DN-199-27.0/27.5

01-HUM-96-22.9/0

01-HUM-101-28.3/35.8

01-HUM-101-57.0/59.1

01-HUM-101-75.2/77.3

01-HUM-101-89.3/90.2

01-HUM-101-8.9/10.2

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-101-102.8/0

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-7.4/7.6

01-LAK-29-14.9/15.3

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

01-MEN-1-60.8/62.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-385704

01-292004

01-486804

01-4293U4

01-397514

01-478904

01-481304

01-3116U4

01-434604

01-477004

Contract

01-MEN-1-69.4/70.1

01-MEN-20-.3/2.4

01-MEN-101-30.9/31.9

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-101-.1/21.1

01-MEN-101-42.5/45.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

Page
Statement of Ongoing Contracts - Index

01District

 $285,128,025  $179,526,240

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $64,671,334

 $87,356,188

 $42,917,900

 $79,206,385

 $10,976,220

 Bid + CCO

 $12,714,727

 $73,766,396

 $23,716,440

 $64,909,645

 $4,419,031

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



01

District

 $14,928,932

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $14,928,932


	01

